DATE: OCTOBER 20, 198e

SUBJECT: POLREP#14, SOUTH BANK ASBESTOS SITE

LOCATION: NASHUA, NEW HAMPSHIRE

POLLUTANT: ASBESTOS

OCCURANCE DATE: UNKNOWN

ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR M m mmwm

SEVERITY: POTENTIAL MAJOR

CATEGORY: DUMPING SDMS DocID 271329

SOURCE: JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE

REGION: E.P.A., REGION I (617)861-6700

0.5.C. U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION

LATEST POLREP: POLREP #13, OCTOBER 13, 1986

REMARKS

I. SITUATION

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK
WITH APPROXIMATELY 65% OF THE WALL AND 85% OF TRENCH
EXCAVATION AND PREPARATION COMPLETED BY 10-18-86.

* ON OCTOBER 15, 1986, THREE (3) ADDITIONAL CLEAN-UP
PERSONNEL WERE MOBILIZED TO SUPPORT CLEAN-UP OPERATIONS.

* ON OCTOBER 16, 1986, FOUR (4) ADDITIONAL CLEAN-UP
PERSONNEL WERE MOBILIZED TO SUPPORT CLEAN-UP OPERATIONS.
THIRTY-TWO (32) REVET MATTRESS WERE DELIVERED TO THE
SITE.

* ON OCTOBER 18, 1986, OHM PERSONNEL BEGAN LAYING GEO-
TEXTILE FABRIC ON THE SLOPE IN PREPARATION FOR FINAL
GRADING OPERATIONS.

IT. ACTIONS

* CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
* MAINTAIN SITE SECURITY
* RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED
FOR COMPLETION OF REMOVAL OPERATIONS.
* CONTINUE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE LAYING GEO-TEXTILE FABRIC

ITI. FUTURE PLANS

* BEGIN SITE RESTORATION AND FINAL SLOPE GRADING OPERATIONS



Iv.

FINANCIAL STATUS

CEILING
ERCS $1,018,000
T.A.T. 90,000
INTRAMURAL 50,000

TOTAL PROJECT CEILING
TOTAL PROJECT OBLIGATION
* TOTAL PROJECT BALANCE

OBLIGATION BALANCE
621,232% 396,768
35,350 54,650
19,009 30,991
$1,250,000
675,591
574,409

# $82,771 OF THIS AMOUNT WAS NOT
ORIGINAL DELIVERY ORDER AND IS
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 10-18-86
* T,.A.T. THRU 10-18-86
* INTRAMURAL THRU 10-18-86

SPENT UNDER
UNAVAILABLE

THE
TO



